UNCONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT

Project: 624 Orchard Hill Dr, Pittsburgh, PA 15238

Contract Date: 11/9/2025

Contract Amount: $119,614.50 (Contract $117,700.00+$1,014.50 Permits+$800 Panel $100 Brackets for Bench)

Final Contract Amount (including all change orders): $_____

PAYMENT ACKNOWLEDGMENT

The undersigned Contractor acknowledges the following payments for the above-referenced Project:

PREVIOUSLY PAID AMOUNTS:

Category	Description	Amount
permit expenses	permit expenses	$1,014.50
Advance payment	for general materials	$6,000.00
Work	Demolish all Items	$4,500.00
Material	Demolition	$200.00
Advance payment refund 1	5% from payment	-$235.00
Framing	Framing all activity except the loose handrail on the first floor	$4,200.00
Deck	Demolition &Build +Steps	$6,750.00

E.A BCAP

Exterior	Point brick throughout the property, replace damaged windows, trim throughout the property	$900.00
Advance payment refund2	5% from payment	-$592.50
General Plumbing	Labor+Material 80% additional 10% after inspection 10% and of work	$3,200.00
Advance payment refund 3	5% from payment	-$160.00
Electricity Advance	Advance to buy extra Panel	$800.00
Electricity Advance	Advance to pay for electrician	$3,810.00
Plumbing	Items 3.9.1, 6.4.1+6.4.2, 7.5.1	$1,100.00
Exterior front steps	demolishing concrete steps and building a new one	$1,000.00
Advance payment refund 3	5% from payment	-$335.50
Additional Advance payment	for general materials	$6,000.00
Family Room	Fix and mud the ceiling after removing the fireplace	$2,000.00
Interior paint	Paint Prep third floor 30%	$2,385.00
Interior Doors	Replace up to 14 doors including closet doors Material+ installation	$3,000.00
Exterior doors	Replace 2 exterior doors Material+ Installation	$1,660.00
Exterior front steps	putting handrails on the concrete steps	$300.00
Advance payment refund 4	10% from payment	-$934.50
remove water from the house	installing a drain to remove water from basement in the area of the grage doors and the exterior door in the family room	$1,300.00
Exterior	wash and Paint 2 tones throughout the property 50%	$1,650.00

E.A BCAP

painting inside	Paint 2 tones throughout the property 25%	$375.00
installation of LVP	Install LVP flooring 30%	$1,050.00
Advance payment refund 5	10% from payment	-$437.50
Shower	Brackets for Bench	$100.00
Family room	Install+replace 2 windows 50%	$1,250.00
Master bathroom	Install drywall, finish and mud, install water proof materials before installing tile. Install stand up shower, install tile on floor and walls, install glass door, install new vanity, new mirror, new toilet and run an exhaust fan. 50%	$5,000.00
Second Floor Bathroom 2	Install drywall, finish and mud, install water proof materials before installing tile. Install stand up shower, install tile on floor and walls, install glass door, install new vanity, new mirror, new toilet and run an exhaust fan. 50%	$5,750.00
Advance payment refund 6	10% from payment	$-1,210.00
SUBTOTAL (PREVIOUSLY PAID)		**$61,392.50**

CURRENT PAYMENT AMOUNTS:

Category	Description	Amount
Electrical	Payment after inspection of electrician, will need to balance with advance payment for electrician later to achieve contract amount for electrician	**$4,301.00**
SUBTOTAL (CURRENT PAYMENT)		**$4,301.00**

TOTAL PAYMENTS (PREVIOUS AND CURRENT) | | $65,693.50 |

Open advance balance $2,095.00+$6,000.00+$800.00(Panel)+$3,810.00(electrician)= $12,705.00

E.A BCAP

SCOPE OF RELEASE

The undersigned Contractor hereby waives and releases any mechanic's lien rights, payment bond rights under Pennsylvania law, common law payment bond rights, claims for payment, and any similar rights arising under statute, ordinance, or otherwise, but solely to the extent of the sum ($65,693.50), representing payment for all labor, services, equipment, or materials furnished to the project located at 624 Orchard Hill Dr through the date of this Waiver and Release, including both previously paid amounts ($61,392.50) and current payment amounts ($4,301.00).

This Waiver and Release covers all payments received to date, regardless of whether previous lien waivers were executed for prior payments. The Contractor acknowledges receipt of valuable consideration and hereby waives and releases any and all claims relating to all payments listed above.

This Waiver and Release shall not apply to, and the Contractor expressly reserves, all rights and remedies with respect to any amounts exceeding the total payment herein acknowledged.

E.A BCAP

SUBCONTRACTOR PAYMENT WARRANTY

The Contractor warrants that it has paid or will use the funds received from this payment to promptly pay in full all of the Contractor's laborers, subcontractors, materialmen, and suppliers for all work, materials, equipment, or services provided for the above-referenced Project up to the date of this Waiver and Release.

The Contractor agrees to provide evidence of such payments within fifteen (15) calendar days upon written request by the Owner.

EFFECTIVE DATE

This Waiver and Release shall be effective immediately upon execution.

Date: January 8, 2026

Owner: LLC NRO Momentum

Owner Signature: _____

SIGNED VIA ILOVEPDF
DA82047D-E509-4741-A622-0E55424373E9

Owner Printed Name: Eliran Azulay, Manager Member

Contractor: Bap star remodeling llc.

Benjamin Antonio Perez

Contractor Signature: _____

SIGNED VIA ILOVEPDF
C1BFD7EE-B40A-4E93-9295-ECD41F5501D7

Contractor Printed Name: Benjamin Antonio Perez