UNCONDITIONAL WAIVER AND RELEASE ON FINAL PAYMENT

Project: 624 Orchard Hill Dr, Pittsburgh, PA 15238

Contract Date: 11/9/2025

Contract Amount: **$111,114.50** (Change order 1+2)-$500.00(client buy 1 exterior door)

Final Contract Amount (including all change orders): $_____

PAYMENT ACKNOWLEDGMENT

The undersigned Contractor acknowledges the following payments for the above-referenced Project:

PREVIOUSLY PAID AMOUNTS:

Category	Description	Amount
permit expenses	permit expenses	$1,014.50
Advance payment	for general materials	$6,000.00
Work	Demolish all Items	$4,500.00
Material	Demolition	$200.00
Advance payment refund 1	5% from payment	-$235.00
Framing	Framing all activity except the loose handrail on the first floor	$4,200.00
Deck	Demolition &Build +Steps	$6,750.00

E.A BCAP

Exterior	Point brick throughout the property, replace damaged windows, trim throughout the property	$900.00
Advance payment refund2	5% from payment	-$592.50
General Plumbing	Labor+Material 80% additional 10% after inspection 10% and of work	$3,200.00
Advance payment refund 3	5% from payment	-$160.00
Electricity Advance	Advance to buy extra Panel	$800.00
Electricity Advance	Advance to pay for electrician	$3,810.00
Plumbing	Items 3.9.1, 6.4.1+6.4.2, 7.5.1	$1,100.00
Exterior front steps	demolishing concrete steps and building a new one	$1,000.00
Advance payment refund 3	5% from payment	-$335.50
Additional Advance payment	for general materials	$6,000.00
Family Room	Fix and mud the ceiling after removing the fireplace	$2,000.00
Interior paint	Paint Prep third floor 30%	$2,385.00
Interior Doors	Replace up to 14 doors including closet doors Material+ installation	$3,000.00
Exterior doors	Replace 2 exterior doors Material+ Installation	$1,660.00
Exterior front steps	putting handrails on the concrete steps	$300.00
Advance payment refund 4	10% from payment	-$934.50
remove water from the house	installing a drain to remove water from basement in the area of the grage doors and the exterior door in the family room	$1,300.00
Exterior	wash and Paint 2 tones throughout the property 50%	$1,650.00

E.A BCAP

painting inside	Paint 2 tones throughout the property 25%	$375.00
installation of LVP	Install LVP flooring 30%	$1,050.00
Advance payment refund 5	10% from payment	-$437.50
Shower	Brackets for Bench	$100.00
Family room	Install+replace 2 windows 50%	$1,250.00
Master bathroom	Install drywall, finish and mud, install water proof materials before installing tile. Install stand up shower, install tile on floor and walls, install glass door, install new vanity, new mirror, new toilet and run an exhaust fan. 50%	$5,000.00
Second Floor Bathroom 2	Install drywall, finish and mud, install water proof materials before installing tile. Install stand up shower, install tile on floor and walls, install glass door, install new vanity, new mirror, new toilet and run an exhaust fan. 50%	$5,750.00
Advance payment refund 6	10% from payment	$-1,210.00
Electrical	Payment after inspection of electrician, will need to balance with advance payment for electrician later to achieve contract amount for electrician	$4,301.00
Family room	Install floor and demo walls, install drywalls ceiling and walls ,and mud them 75%	$3,375.00
general	drywall installation and mudding in all places as planed 75%	$4,500.00
Basement room with kitchen	removing all the woodwork, installing 30 sheets of drywall, and mudding 75%	$1,762.50
Windows - materials	Replace 2 windows on family room 50%	$750.00
Windows - Installation	Install 2 windows on family room 50%	$500.00
Exterior	wash and Paint 2 tones throughout the property 25%	$825.00
Advance payment refund 7	10% from payment	-$1,171.25

E.A BCAP

Family room	Install floor and demo walls, install drywalls ceiling and walls ,and mud them 25%	$1,125.00
general	drywall installation and mudding in all places as planed 25%	$1,500.00
Basement room with kitchen	removing all the woodwork, installing 30 sheets of drywall, and mudding 25%	$587.50
	Plumbing - additional 10% after inspection- a little menos for error before	$310.00
Bathroom 2	Install drywall, finish and mud, install water proof materials before installing tile.walls only, install a bathtub, tile walls, install new vanity, new mirror, new toilet and run an exhaust fan.50%	$5,750.00
Basement bathroom	Install drywall, finish and mud, install water proof materials before installing tile.walls only, install a bathtub, tile walls, install new vanity, new mirror, new toilet and run an exhaust fan.50%	$2,500.00
Half Bathroom	Install drywall, finish and mud, install a new toilet, new vanity, new mirror, install tile around the wall half way. (Tile materials will be purchased by owner)50%	$2,550.00
plumbing	Shut Off Valve / Water Pipe Rusted (Basement)7.10.1- need photo	$500.00
Advance payment refund 7	15% from payment	-$2,223.38
SUBTOTAL (PREVIOUSLY PAID)		**$$88,833.88**

CURRENT PAYMENT AMOUNTS:

Category	Description	Amount
Kitchen-installation	Complete kitchen including kitchen island remodeling, including cabinet installation, backslash installation, and appliance installation.75%	$8,625.00

E.A BCAP

Advance payment refund 7	In order to leave 15,000 usd for final payment	-$1,344.00
SUBTOTAL (CURRENT PAYMENT)		**$7,281.00**

TOTAL PAYMENTS (PREVIOUS AND CURRENT) | | $96,114.88 |

Open advance balance $0+$3,356.38+$800.00(Panel)+$3,810.00(electrician)= $7,966.00

SCOPE OF RELEASE

The undersigned Contractor hereby waives and releases any mechanic's lien rights, payment bond rights under Pennsylvania law, common law payment bond rights, claims for payment, and any similar rights arising under statute, ordinance, or otherwise, but solely to the extent of the sum ($96,114.88), representing payment for all labor, services, equipment, or materials furnished to the project located at 624 Orchard Hill Dr through the date of this Waiver and Release, including both previously paid amounts ($88,833.88) and current payment amounts ($7,281.00).

This Waiver and Release covers all payments received to date, regardless of whether previous lien waivers were executed for prior payments. The Contractor acknowledges receipt of valuable consideration and hereby waives and releases any and all claims relating to all payments listed above.

This Waiver and Release shall not apply to, and the Contractor expressly reserves, all rights and remedies with respect to any amounts exceeding the total payment herein acknowledged.

SUBCONTRACTOR PAYMENT WARRANTY

The Contractor warrants that it has paid or will use the funds received from this payment to promptly pay in full all of the Contractor's laborers, subcontractors, materialmen, and suppliers for all work, materials, equipment, or services provided for the above-referenced Project up to the date of this Waiver and Release.

The Contractor agrees to provide evidence of such payments within fifteen (15) calendar days upon written request by the Owner.

E.A BCAP

EFFECTIVE DATE

This Waiver and Release shall be effective immediately upon execution.

Date: February 1, 2026

Owner: LLC NRO Momentum

Owner Signature: _____

SIGNED VIA ILOVEPDF
D9AE110B-F0C5-49B2-B5F7-B07369DEC9FA

Owner Printed Name: Eliran Azulay, Manager Member

Contractor: Bap star remodeling llc.

Benjamin Antonio Perez

Contractor Signature: _____

SIGNED VIA ILOVEPDF
C452B249-815A-4DF1-9C3B-49C43D4D8E32

Contractor Printed Name: Benjamin Antonio Perez